
Fairfield / Vacaville Train Station 
and Peabody Road Improvements 

 

Current Construction Status 

APRIL 4 – 24, 2015 

Work continues on the pedestrian underpass on the south side of the railroad tracks.  
Photo #1 (looking west) below shows the installed sheet piles that support the south 
side of the railroad tracks during construction. Photo #2 (looking north-west) displays 
the excavation work for the pedestrian underpass.   

 

 

 

Photo #1 (April 20-27, 2015) 

Photo #2 (April 20-27, 2015) 



 

MARCH 12 – 27, 2015 

The Contractor and CM Team continue to coordinate with the various utility companies 
to locate all below ground utilities within the vicinity of the south pedestrian underpass.  
Photo #1 (taken on the south side of the railroad tracks looking west) displays the 
support system constructed by the contractor for the existing fiber optic conduit to 
remain.  

 

 

  

Photo #1 (March 12-27, 2015) 

Existing 
Fiber Optic 

Conduit 



March 12, 2015 

Great news! The City has issued the official Notice to Proceed to the contractor Teichert 
/ Myers JV. The contractor this week worked on the environmental fencing, storm water 
protection devices, establishing dewatering systems, and install sheet piles for the new 
pedestrian undercrossing. Our project team continues to meet each week and pushing 
forward with submittal, contract clarifications, and shop drawing reviews. The railroad 
(UPRR) and its representatives have continued to partner with us on this important 
project for the community.  

 

 

  



February 2-8, 2015 

During the first week of February, Kinder Morgan removed sections of an abandon 
pipeline to make room for the new bridge footings. In addition, construction offices have 
been installed near the site in preparation of field personnel. 

 

 

 

 


